

ServiceNow

Change Request
CHG0012345

IT Service Management Platform

Raised: June 08, 2026 | Priority: Medium

CHG0012345	AI Investment ROI Tracking Implementation	State: Pending Approval	Risk: MEDIUM
------------	---	-------------------------	--------------

1. Change Details

Change ID	CHG0012345
Title	AI Investment ROI Tracking Implementation
Category	Business Intelligence / Data Analytics
Type	Normal Change
Requested By	Neha Sinha, Business Analyst
Assigned To	IT Change Management Team
Target Start Date	2026-07-01
Target End Date	2026-09-30
Configuration Item	AI Analytics Platform / SharePoint Intranet

2. Business Justification

Enterprise AI investment across surveyed organisations exceeded \$581.7B globally in 2025 (Stanford HAI AI Index 2026), yet over 80% of firms report no measurable productivity impact (McKinsey State of AI 2025). This change request authorises the implementation of a structured ROI tracking framework to:

- Establish a baseline measurement methodology before further AI investment decisions are made
- Provide leadership with a data-driven view of which AI initiatives are generating returns
- Enable comparison of AI ROI across industries, company sizes, and time periods
- Reduce the risk of continued investment in underperforming AI programmes
- Align AI spend decisions with measurable business outcomes (revenue growth, margin, productivity)

3. Impact Assessment

Impact Area	Description	Severity
Systems	Read-only access to financial reporting data; no production system writes	Low

People	BA team (2 FTE), Analytics Manager, Finance reviewer — training required	Low
Processes	New quarterly ROI reporting cadence; updates to AI investment approval flow	Medium
Data	New CSV dataset published to SharePoint; no PII or sensitive financial data	Low
Compliance	Data sourced from public filings only; no regulatory exposure anticipated	Low

4. Risk Level

MEDIUM RISK

No production systems affected. Risk is limited to data quality of public financial filings and potential misinterpretation of ROI metrics without adequate stakeholder context. Mitigated by peer review and documented methodology.

5. Approval Workflow

#	Approver	Title	Status	Date
1	James Whitfield	VP of Strategy	Pending	—
2	Sarah Kim	IT Change Manager	Pending	—
3	Marcus Chen	FP&A Director	Pending	—
4	Priya Anand	Analytics Manager	Pending	—
5	Thomas Reeves	CISO / Compliance Review	Pending	—

6. Implementation Timeline

Phase	Activity	Owner	Due Date
1 — Initiate	Stakeholder alignment, baseline data validation	Neha Sinha	2026-07-15
2 — Build	Excel model finalisation, SharePoint page publish	Neha Sinha	2026-07-31
3 — Review	Finance validation of ROI calculations	Marcus Chen	2026-08-15
4 — Launch	Tableau dashboard live, all-hands presentation	Neha Sinha	2026-08-31
5 — Embed	CMDB update, ServiceNow integration, handover	IT Change Mgr	2026-09-30